Record of tasks:

Task number	Planned action	Planned outcome	Time estimated	Target completion date	Criterion
1	Discuss the potential clients for the internal assessment with my teacher	Client decided with my teacher	1 Day	September 16th	A
2	Initial interaction with client Mr. Weatherby about the system	Discussed the difficulties of the current system and provided system requirements	1 Day	September 19th	A
3	Research for the potential programming language that fulfill the system need	Java is suitable and decided	2 Days	September 26th	A
4	Research and learn about database that fits in the software and java	MAMP and java is decided to be used in the system	2 Days	September 28th	A
5	Create an initial success requirement from Appendix A and seek for approval	Received Approval from the client and computer science teacher	3 Days	October 1st	A
6	Documented the problem and list out success criteria in the document	Complete defining problem and final success criteria in	7 Days	October 9th	A

		Criterion A document			
7	Obtained approval from teacher on Criterion A document	The document is approved, and correction is done	5 Days	October 15th	A
8	Design and planned the record of tasks	Record of tasks is fully written and planned	3 Days	November 4th	B
9	Design a system flow diagram from Criterion A to understand the system	Flow diagram is completed for each component of the system	6 Days	November 10th	B
10	Design the scheduling flow chart to understand the core of the system	Flow charts is all completed for each stage of the system	10 Days	November 20th	B
11	Design the system potential interface	Interface design finished	3 Days	November 23rd	B
12	Seek approval from the client for the interface	Received reply for the user interface	3 Days	November 25th	B
13	Outline all attributes and validation for different classes	UML diagram completed for all classes used	6 Days	December 1st	B
14	Documented all record of tasks, system flow diagram, interface and attributes to document	Completed Criterion B design and its overall document	3 Days	December 4th	B

15	Seek approval for Criterion B	Criterion B approved with some changes	5 Days	December 9th	B
16	Program the user interface within the app using java	Completed User interface programming	20 Days	January 7th	C
17	Start the development of the system	Completed Login Area Programming	5 Days	January 15th	C
18	Create the program and classes for User	Completed User frames successfully	3 Days	January 19th	C
19	Complete the program and classes for Admin	Completed Admin Frames successfully	5 Days	January 25th	C
20	Add additional classes and method into code	Completed most classes implementation according to Crit B	5 Days	Januaury 30th	C
21	Create and insert methods into different JFrame to allow it to communicate with other code	Completed code and methods for Frames with error fixing	10 Days	February 10th	C
22	Testing for interface with the planned within Criterion B	Completing Testing with JFrame and fixing 2 format error	2 Days	February 12th	C
23	Testing the logic method of code	Complete Testing for all methods	5 Days	February 17th	C
24	Fix the bug appears within the last testing	Fixing some logic error in	5 Days	February 23th	C

		code with several testing			
25	Increase the userfriendly of the system	Complete the enhancement of the interface	5 Days	February 28th	C
26	Get Criterion C document finished and approved by Computer Science teacher	Complete Criterion C with all description and explanation of code	10 Days	March 8th	C
27	Hand the system to computer science teacher and seek feedback	Handed in Criterion A, B and C to teacher and gain feedback	3 Days	March 11th	C
28	Fix bugs with testing	Fix language on Criterions with little bugs on program	2 Days	March 13th	C
29	Hand over the project to the client and seek feedback	Send the finished program to Client with feedback returned	1 Days	March 14th	C
30	Review and fix problems from client	Completed fix minor problems	2 Days	March 16th	C
31	Email to Mr. Weatherby to seek final feedback and usage on the experience	Get feedback from my client including further improvement ideas	1 Days	March 17th	C
32	Document the evaluation based on the feedback	Finish Criterion E	2 Days	March 19th	E

	and suggestion received by client				
32	Record Criterion D	Finish recording Criterion D	1 Day	March 20th	D
33	Implementation of App on User and Admin's computer	Implement the app on different computers. The directory of files will be stored on a school network drive instead of my own computer drive and installed in all teacher's computer	1 Day	March 21st	E
34	Finish up all the documents	Upload all file and turn files into PDF	2 Days	March 23rd	E
35	Review all the criterion documents and get approval from computer science teacher	Completed and create a zip file as the guideline for final submission	2 Days	March 25th	All